
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:36 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 323 Date: 11-Jun-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 372

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, warm, windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-0930. Track progress of FWS installation of mechanical piping. Misc MEP
paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Tim Esquival and Josh Johnson spent the shift welding 4" CA line along the bike path at PP30 working
east.

Jim Perry and Barry Mullaney spent the last two hours of their shift, after completing the PS-7
modifications, welding 4" CA line along the bike path.

Rick Kiikvee assisted in all operations moving material and equipment using the JLG forklift.

Naciso Biagi acted as general foreman in support of all the day's activities.

126 0-000-000.126

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Rubin Soto and Danny Gorman spent approximate 2.5 hours applying the third finish coat of Carboine
2000 on 4 pieces of misc. DIP delivered to Pier 7 in June 2013. This DIP will be used to finsih the
expansion loop at PP 126.

002 0-IPP-EFA.045

Bid Item: 001 0-MME-ALS.083CCO-083 Misc. Mechanical

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

001
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 323 Date: 11-Jun-2013 Tuesday

Mechanical Piping
Rick Garcia spent the half the shift welding the sole plates for the PS-3s and the PS-30 on top of the east
cable saddle housing, WB bridge, at PP 118 to 121, using ABF welder #ABF 00074.

001
0-MME-ALS.083

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Barry Mullaney and Jim Perry spent 5 hours finishing the welding of the PS-7 modification at PP 110 along
the bike path per the direction given in the response to RFI 2480R08. They used a welder and small tools
to perform this operation.

001 0-MSI-EFA.187
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